

GanttProject Report

Project : sample web site schedule

Start : 4/8/06

End : 9/7/06

Organization :

Web Link :

Description :

Date : Sep 9, 2010 9:41:29 PM

Tasks List


| Name | Start | End | Milesto | % | Resources | Notes |
|--|---------|---------|---------|-----|---------------|-------|
| site planning | 4/8/06 | 4/9/06 | false | 0 | web developer | |
| site design | 4/10/06 | 4/27/06 | false | 0 | web developer | |
| find BB app | 4/10/06 | 4/18/06 | false | 0 | web developer | |
| find photo gallery app | 4/10/06 | 4/16/06 | false | 100 | web developer | |
| design images | 4/10/06 | 4/26/06 | false | 0 | web developer | |
| get images | 4/26/06 | 4/27/06 | false | 0 | web developer | |
| administration | 4/14/06 | 4/20/06 | false | 0 | web developer | |
| purchase hosting | 4/14/06 | 4/15/06 | false | 0 | web developer | |
| domain settling | 4/15/06 | 4/16/06 | false | 0 | web developer | |
| control panel setup | 4/17/06 | 4/18/06 | false | 0 | web developer | |
| create db | 4/18/06 | 4/19/06 | false | 0 | web developer | |
| email redirects | 4/19/06 | 4/20/06 | false | 0 | web developer | |
| | | | | | | |
| meta tags,robots.txt | 4/28/06 | 4/29/06 | false | 0 | web developer | |
| banner image for linking to other sites | 4/29/06 | 4/30/06 | false | 0 | web developer | |
| custom project | 4/20/06 | 5/28/06 | false | 0 | web developer | |
| php development | 4/20/06 | 5/7/06 | false | 0 | web developer | |
| php test/debug | 5/8/06 | 5/28/06 | false | 0 | web developer | |
| get external links,make links page | 5/1/06 | 5/9/06 | false | 0 | web developer | |
| site upload | 5/9/06 | 5/10/06 | false | 0 | web developer | |
| site testing | 5/10/06 | 5/11/06 | false | 0 | web developer | |
| web forum | 4/19/06 | 5/2/06 | false | 0 | web developer | |
| debug web forum | 4/19/06 | 4/30/06 | false | 0 | web developer | |

| | | | | | |
|-------------------------------|---------|---------|-------|---|---------------|
| add web forum to site | 5/1/06 | 5/2/06 | false | 0 | review board |
| | | | | | |
| site promotion | 5/30/06 | 9/7/06 | false | 0 | web developer |
| search engine submit | 5/30/06 | 5/31/06 | false | 0 | |
| noitify sites that | 5/31/06 | 6/3/06 | false | 0 | web developer |
| potentially link to this site | | | | | |
| insert banners and links | 6/3/06 | 6/4/06 | false | 0 | |
| site done | 6/5/06 | 6/6/06 | true | 0 | web developer |
| burn cd | 6/6/06 | 6/7/06 | false | 0 | |
| search engine turnaround | 6/7/06 | 9/7/06 | false | 0 | web developer |

Resources List

| Name | Default role | Mail | Phone |
|--------------------|------------------|------|-------|
| Name:web developer | developer | | |
| Name:review board | project manager | | |
| Name:customer | no specific role | | |

Gantt Chart



Resources Chart

| | April 2006 | | | | May 2006 | | | | June 2006 | | | | July 2006 | | | | August 2006 | | | | September 2006 | | | October 2006 | | | | | |
|---------------|------------|----|----|----|----------|----|------|------|-----------|----|------|------|-----------|------|------|------|-------------|------|------|------|----------------|------|------|--------------|----|----|----|----|--|
| | 14 | 15 | 16 | 17 | 18 | 19 | 20 | 21 | 22 | 23 | 24 | 25 | 26 | 27 | 28 | 29 | 30 | 31 | 32 | 33 | 34 | 35 | 36 | 37 | 38 | 39 | 40 | 41 | |
| web developer | █ | █ | █ | █ | █ | █ | 200% | 200% | █ | █ | 200% | 200% | 200% | 200% | 200% | 200% | 200% | 200% | 200% | 200% | 200% | 200% | 200% | █ | | | | | |
| review board | | | | █ | █ | | | | | | | | | | | | | | | | | | | | | | | | |
| customer | | | | █ | | | | | | | | | | | | | | | | | | | | | | | | | |