

# GanttProject Report

Project : sample web site schedule

Start : 4/8/06

End : 9/7/06

Organization :

Web Link :

Description :

Date : Sep 9, 2010 9:41:29 PM

# Tasks List


Name	Start	End	Milesto	%	Resources	Notes
site planning	4/8/06	4/9/06	false	0	web developer	
site design	4/10/06	4/27/06	false	0	web developer	
find BB app	4/10/06	4/18/06	false	0	web developer	
find photo gallery app	4/10/06	4/16/06	false	100	web developer	
design images	4/10/06	4/26/06	false	0	web developer	
get images	4/26/06	4/27/06	false	0	web developer	
administration	4/14/06	4/20/06	false	0	web developer	
purchase hosting	4/14/06	4/15/06	false	0	web developer	
domain settling	4/15/06	4/16/06	false	0	web developer	
control panel setup	4/17/06	4/18/06	false	0	web developer	
create db	4/18/06	4/19/06	false	0	web developer	
email redirects	4/19/06	4/20/06	false	0	web developer	
meta tags,robots.txt	4/28/06	4/29/06	false	0	web developer	
banner image for linking to other sites	4/29/06	4/30/06	false	0	web developer	
custom project	4/20/06	5/28/06	false	0	web developer	
php development	4/20/06	5/7/06	false	0	web developer	
php test/debug	5/8/06	5/28/06	false	0	web developer	
get external links,make links page	5/1/06	5/9/06	false	0	web developer	
site upload	5/9/06	5/10/06	false	0	web developer	
site testing	5/10/06	5/11/06	false	0	web developer	
web forum	4/19/06	5/2/06	false	0	web developer	
debug web forum	4/19/06	4/30/06	false	0	web developer	

add web forum to site	5/1/06	5/2/06	false	0	review board
site promotion	5/30/06	9/7/06	false	0	web developer
search engine submit	5/30/06	5/31/06	false	0	
noitify sites that	5/31/06	6/3/06	false	0	web developer
potentially link to this site					
insert banners and links	6/3/06	6/4/06	false	0	
site done	6/5/06	6/6/06	true	0	web developer
burn cd	6/6/06	6/7/06	false	0	
search engine turnaround	6/7/06	9/7/06	false	0	web developer

## Resources List

Name	Default role	Mail	Phone
Name:web developer	developer		
Name:review board	project manager		
Name:customer	no specific role		

# Gantt Chart



# Resources Chart

	April 2006				May 2006				June 2006				July 2006				August 2006				September 2006			October 2006					
	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	
web developer	■	■	■	■	■	■	200%	200%	■	■	200%	200%	200%	200%	200%	200%	200%	200%	200%	200%	200%	200%	200%	■					
review board				■	■																								
customer				■																									